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10/28/2021 Battery Park City Resiliency Projects 

• BPCAs first-ever Strategic Plan identifies a set of key 

priorities for Battery Park City.

• Among these is to create a safe and climate resilient place 

with:

 a built environment and natural systems that adapt to 

the changing climate

 an implementable strategy to achieve carbon neutrality

 robust infrastructure to support daily life and prepare 

for future weather events
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• Since Superstorm Sandy BPCAs has initiated and advanced design & 

construction work on a suite of resiliency infrastructure projects 

intended to protect Battery Park City from the threats of future storm 

surge & sea level rise

• Three interrelated resiliency infrastructure initiatives are now 

underway to create an integrated coastal flood risk management 

system, which will incorporate approximate design flood elevations 

ranging from 15 to 21 feet:

 The BPC Ball Fields & Community Center Resiliency Project

 The South Battery Park City Resiliency Project

 The North/West BPC Resiliency Project
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• Construction Commenced: May 2021

• Ongoing Ballfield Use Accommodated

• Construction Completion: November 2021

Ballfields/Community Center Resiliency

Corner of West Street & Warren Street BPC Ball Fields Plan View 
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• DEIS in progress

• Public Scoping: October 13, 2021

• Construction Start:  Mid-2022

• 95% design Pier A Plaza & Battery

• 95% design Wagner Park & MJH

• Final PDC Approval: Winter 2021-2022

South Battery Park City Resiliency
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South Battery Park City Resiliency  
Wagner Park
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South Battery Park City Resiliency  
Pier A Plaza
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South Battery Park City Resiliency  
Battery Floodwall Design Revision (Park View)



10/28/2021 North/West Battery Park City Resiliency



10/28/2021

• Project Kickoff: June 2021 

• Consulting Engineer Project Definition Underway 

• Public Meeting 1: August 4, 2021

• PDB RFQ Issuance: September 10, 2021

• PDB RFP Issuance: Winter 2021-2022

• PDB Contractor Selection: Early 2022

North/West Battery Park City Resiliency


